503 — Phase B Responsibilities of the Division of Engineering

503.1 Items Provided: During Phase B, the Division of Engineering and Contract
Administration will provide the Architect-Engineer the following:

Phase B Authorization letter (if not previously authorized in the Phase A approval
letter).

The remaining topographic and survey work including the second phase subsurface
investigations shall be initiated at the beginning of Phase B. These services are
typically procured directly by the Division of Engineering and Contract Administration
using Master Agreements. If the subsurface investigation or survey work exceeds
Master Agreement limits then those services may be included as a part of the
Architect-Engineer’s contract.

503.2 Actions Taken: During Phase B, the Division of Engineering and Contract Administration

shall:

Participate in Phase B progress meetings and subsequent design review meetings.
Provide additional information as needed or requested.
Provide formal review, comment and approval of Phase B submittal.

Update the Total Estimate of Funds Through Design - Form B-210-12. See Section
202.1

Monitor Architect-Engineer performance to ensure adherence to Project budget,
schedule and program.

Participate in the Commissioning Process

503.3 Projects Seeking LEED Certification:

The Project Manager shall assist the Architect-Engineer and the Using Agency in
determining the LEED credits appropriate to the Project.

The Project Manager will review the energy model to insure compliance with the
required number of points for Energy and Atmosphere Credit 1.
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